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Bee-Jay Scales Site 2006-2007 Revised Project Schedule

ID [Task Name Duration Start Finish [2006 [2007 12008
‘ Jul | Dec | Jan | Feb
1 |Groundwater Monitoring Program 588 days Wed 8/3/05 Fri 11/2/07 ——
| 2] Prepare Proposed Groundwater Monitoring Program (inc. Progress Report Request) 21 days Wed 8/3/05 Wed 8/31/05 8/3 8/31
[ 3 | Submit Proposed Groundwater Monitoring Program to Ecology (inc. Progress Report Request) 0 days Thu 9/1/05 Thu 9/1/05 ‘ 9/1
4 Ecology Review of Proposed Groundwater Monitoring Program 12 days Thu 9/1/05 Fri 9/16/05 91 l:l 9/16
5 Perform 3Q05 Groundwater Monitoring 3 days Wed 9/28/05 Fri 9/30/05 9/28 D 9/30
6 Prepare 3Q05 Groundwater Monitoring and Sampling Report 34 days Mon 10/3/05  Thu 11/17/05 10/3 1117
7 Submit 3Q05 Groundwater Monitoring and Sampling Report to Ecology 0 days Fri 11/18/05 Fri 11/18/05 ’ 11/18
[ 8 | Perform 4Q05 Groundwater Monitoring 3 days Wed 1/11/06 Fri 1/13/06 111 D 113
9 Prepare 4Q05 Groundwater Monitoring and Sampling Report 41 days Mon 1/16/06 Mon 3/13/06 1/16 3/13
10 Submit 4Q05 Groundwater Monitoring and Sampling Report to Ecology 0 days Tue 3/14/06 Tue 3/14/06 ‘ 3/14
|11 | Perform 1Q06 Groundwater Monitoring 3days Mon 3/27/06 Wed 3/29/06 3/27 D 3129
12 Prepare 1Q06 Groundwater Monitoring and Sampling Report 40 days Thu 3/30/06  Wed 5/24/06 3/30 L 5/24
| 13| Submit 1Q06 Groundwater Monitoring and Sampling Report to Ecology 0 days Thu 5/25/06 Thu 5/25/06 ‘ 5/25
| 14 ] Perform 2Q06 Groundwater Monitoring 3days Tue 6/27/06 Thu 6/29/06 6/27 D 6/29
| 15 | Prepare 2Q06 Groundwater Monitoring and Sampling Report 40 days Wed 7/5/06 Tue 8/29/06 715 8/29
| 16 | Submit 2Q06 Groundwater Monitoring and Sampling Report to Ecology 0 days Wed 8/30/06 Wed 8/30/06 ‘ 8/30
| 17 | Prepare Annual Groundwater Summary Report (3Q05-2Q06) 50 days Thu 8/31/06 Wed 11/8/06 8/31 11/8
| 18| Submit Annual Groundwater Summary Report (3Q05-2Q06) 0 days Wed 11/8/06  Wed 11/8/06 ‘ 11/8
| 19 | Perform 3Q06 Groundwater Monitoring 3days Tue 9/26/06 Thu 9/28/06 9/26 D 9/28
20 Prepare 3Q06 Groundwater Monitoring and Sampling Report 40 days Fri9/29/06  Thu 11/23/06 9/29 11/23
| 21 | Submit 3Q06 Groundwater Monitoring and Sampling Report to Ecology 0 days Thu 11/23/06 Thu 11/23/06 ’ 11/23
| 227 Perform 4Q06 Groundwater Monitoring 3days Tue 12/19/06  Thu 12/21/06 12/19 D 12/21
| 23] Prepare 4Q06 Groundwater Monitoring and Sampling Report 40 days Fri 12/22/06 Thu 2/15/07 12/22 2/15
| 24 Submit 4Q06 Groundwater Monitoring and Sampling Report to Ecology 0 days Thu 2/15/07 Thu 2/15/07 ’ 2/15
| 25 | Perform 1Q07 Groundwater Monitoring 3days Tue 3/20/07 Thu 3/22/07 3/20 D 322
| 26 | Prepare 1Q07 Groundwater Monitoring and Sampling Report 40 days Fri 3/23/07 Thu 5/17/07 3/23 5/17
| 27 | Submit 1Q07 Groundwater Monitoring and Sampling Report to Ecology 0 days Thu 5/17/07 Thu 5/17/07 ‘ 517
| 28 | Perform 2Q07 Groundwater Monitoring 3 days Tue 6/26/07 Thu 6/28/07 6/26 D 6/28
| 29 | Prepare 2Q07 Groundwater Monitoring and Sampling Report 40 days Fri 6/29/07 Thu 8/23/07 6/29 8/23
[ 30 | Submit 2Q07 Groundwater Monitoring and Sampling Report to Ecology 0 days Thu 8/23/07 Thu 8/23/07 ’ 8/23
B Prepare Annual Groundwater Summary Report (3Q06-2Q07) 50 days Mon 8/27/07 Fri 11/2/07 8/27 1172
| 32| Submit Annual Groundwater Summary Report (3Q06-2Q07) 0 days Fri 11/2/07 Fri 11/2/07 ‘ 11/2
| 33" | Preliminary Screening of Remedial Alternatives 91 days Wed 8/10/05 ~Wed 12/14/05 —
S Prepare Preliminary Screening of Remedial Alternatives Technical Memorandum 72 days Wed 8/10/05 Thu 11/17/05 8/10 ‘ ‘ 11/17
35 Submit Preliminary Screening of Remedial Alternatives Technical Memorandum to Ecology 1 day Fri 11/18/05 Fri 11/18/05 ’ 11/18
36 Ecology Review of Preliminary Screening of Remedial Alternatives Technical Memorandum 17 days Mon 11/21/05 Tue 12/13/05 11/21 12/13
37 Conference Call to Discuss Preliminary Screening of Remedial Alternatives Technical Memorandum 1 day Wed 12/14/05  Wed 12/14/05 ‘ 12/14
| 38 |PhaselllRI 281 days Mon 12/19/05 Mon 1/15/07 ——
[ 39 | Prepare Phase IIl RI Work Plan 39 days Mon 12/19/05 Thu 2/9/06 12/19 2/9
| 40| Submit Phase Il RI Work Plan 0 days Fri 2/10/06 Fri 2/10/06 & 210
| 41| Ecology Review of Phase Ill Rl Work Plan 36 days Mon 2/13/06 Mon 4/3/06 2/13 4/3
[ 42| Obtain Phase Ill RI Access Agreements 50 days Mon 4/10/06 Fri 6/16/06 4/10 6/16
| 43| Phase IIl RI Field Work (Phased Approach) 50 days Mon 6/26/06 Fri 9/1/06 6/26 91
| 44 | Prepare Phase IIl RI Report 70 days Mon 9/4/06 Fri 12/8/06 9/4 | | 1218
| 45 | Submit Phase IIl Rl Report 0 days Fri 12/8/06 Fri 12/8/06 @ 128
| 46 | Ecology Review of Phase Ill RI Report 26 days Mon 12/11/06 Mon 1/15/07 12/11 1/15
| 47 | Interim Remedial Measures 500 days Mon 1/23/06 Fri 12/21/07 ——
| 48 | Prepare 2006 Interim Remedial Measures Work Plan 60 days Mon 1/23/06 Fri 4/14/06 1/23 J 4/14
| 49 | Submit 2006 Interim Remedial Measures Work Plan 0 days Fri 4/14/06 Fri 4/14/06 ‘ 4/14
| 50 | Ecology Review of 2006 Interim Remedial Measures Work Plan 25 days Mon 4/24/06 Fri 5/26/06 4124 5/26
51 Public Comment Period 30 days Mon 5/29/06 Fri 7/7/06 5/29 77
| 52| 2006 Interim Remedial Measures Site Meeting (tentative date, with property owners, subcontractors) 0 days Fri 7/7/06 Fri 7/7/06 ‘ 7
53 2006 Interim Remedial Measures Field Work 45 days Mon 8/7/06 Fri 10/6/06 8/7 10/6
| 54 | Prepare 2006 Interim Remedial Measures Completion Report 110 days Mon 10/9/06 Fri 3/9/07 10/9 ‘ ‘ 3/9
| 55 | Submit 2006 Interim Remedial Measures Completion Report 0 days Fri 3/9/07 Fri 3/9/07 ‘ 3/9
| 56 | Ecology Review of 2006 Interim Remedial Measures Completion Report 26 days Mon 3/12/07 Mon 4/16/07 3/12 4116
57 Prepare 2007 Interim Remedial Measures Work Plan 53 days Wed 9/27/06 Fri 12/8/06 9/27 12/8
| 58 | Submit 2007 Interim Remedial Measures Work Plan 0 days Fri 12/8/06 Fri 12/8/06 ‘ 12/8
| 59 | Ecology Review of 2007 Interim Remedial Measures Work Plan 26 days Mon 12/11/06 Mon 1/15/07 12/11 1/15
| 60 | Public Comment Period 30 days Mon 1/15/07 Fri 2/23/07 1/15 2/23
| 61 | 2007 Interim Remedial Measures Site Meeting (tentative date, with property owners, subcontractors) 0 days Tue 2/27/07 Tue 2/27/07 ’ 2/27
[ 62 | 2007 Interim Remedial Measures Field Work 55 days Mon 3/26/07 Fri 6/8/07 3/26 6/8
| 63| Prepare 2007 Interim Remedial Measures Completion Report 110 days Mon 6/11/07 Fri 11/9/07 6/11 ‘ ‘ 11/9
| 64 | Submit 2007 Interim Remedial Measures Completion Report 0 days Fri 11/16/07 Fri 11/16/07 ‘ 11/16
| 65 | Ecology Review of 2007 Interim Remedial Measures Completion Report 26 days Fri 11/16/07 Fri 12/21/07 11/16 12/21
| 66 |Feasibility Study Report - Schedule To Be Determined Upon Completion of the Phase Ill RI and 13 days Wed 1/2/08 Fri 1/18/08 12 l:l 118
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